COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 20/ 2013

ESTI MATE SUMVARY 14:37: 21
CONTI D C18955R ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18955R- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TI VE ALLOW 156 WORK DAYS
1-25 / US 24 BRI DGE REPAI RS PERCENT TI ME: 33.33 ORI G TI ME ALLOW 150 WORK DAYS
PRQJECT NO. BR0252- 422
1-25 / US 24 BRI DGE REPAI RS
NAMVE OF RQAD: 025A
PRQIECT COUNTI ES: EL PASO PUEBLO
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 06/ 17/ 2013 DATE TI ME STARTED 12/ 24/ 2012
2180 E. 74TH PLACE DATE LET 11/ 29/ 2012 DATE WORK' BEGAN
DATE AWARDED 12/ 10/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 21/ 2012 DATE ACCEPTED
DENVER CO 80229 303- 288- 4140 DATE NOTI CE TO PROCEED 12/ 24/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2, 858,086.70 PARTICl PATING $ 1,107, 906. 25 $ 130, 018. 26
AWARD PROJECT AM: $  1,736,500.80 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 38. 76% TOTAL EARNI NGS 1, 107, 906. 25 130, 018. 26
FUNDS AVAI LABLE: $ 1,750, 180.45 STOCKPI LED MATERI ALS 135, 082. 92 40, 708. 92
GROSS EARNI NGS 1,242, 989. 17 170, 727. 18
TOTAL CLAI VB $ 0. 00 RETAI NAGE -26,047.51 - 640. 87
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,216, 941. 66 170, 086. 31
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,216, 941. 66 170, 086. 31
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 170, 086. 31

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18955R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18955R-BI D ESTI MATE RUN 06/ 20/ 2013
PRQJECT BR0252- 422 ESTI MATE NO 0004 14:37: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 Roadway
0005 240- 00010 *Rermoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0010 240- 00020 *Netting 10. 000 0. 000
Sy 0. 000 0. 00
165. 00000 0. 000 0. 00
0012 900-00014 Added Item (Lunp Sum/ Asbestos Sanpling Str. 1-17-CD 1. 000 1. 000
LS 0. 000 0. 00
2, 021. 00000 1. 000 2,021. 00
0015 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
131, 000. 00000 1. 000 131, 000. 00
0016 700- 70015 F/ A Mobilization Added by Change Order #005 1.382 1.382
F A 0. 000 0. 00
35, 000. 00000 1.382 48, 370. 00
0020 626- 01000 *Public Information Services 1. 000 0. 700
LS 0.100 580. 00
5, 800. 00000 0. 800 4, 640. 00
0021 627-00011 Pvnt Mg Paint (Waterborne) Added by CO #005 34. 000 34. 000
GAL 0. 000 0. 00
55. 00000 34. 000 1, 870. 00
0023 627-00005 Epoxy Pvnt Mg Added by CO #005 32. 000 32. 000
GAL 0. 000 0. 00
390. 00000 32. 000 12, 480. 00
0024 630- 00000 Fl aggi ng Added by CO #005 120. 000 120. 000
HOUR 0. 000 0. 00
36. 00000 120. 000 4,320.00
0025 630-00007 *Traffic Control |nspection 81. 000 68. 000
DAY 13. 000 1, 495. 00
115. 00000 81. 000 9, 315. 00
0030 630-00012 *Traffic Control Managenent 150. 000 41.000
DAY 15. 000 10, 500. 00
700. 00000 56. 000 39, 200. 00



CONTI D C18955R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18955R- Bl D ESTI MATE RUN 06/ 20/ 2013
PRQJECT: BR0252- 422 ESTI MATE NO 0004 14:37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0035 630-80001 *Fl ashi ng Beacon (Portabl e) 20. 000 0. 000
EACH 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0040 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0045 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0050 630-80341 *Construction Traffic Sign (Panel Size A) 31. 000 14. 500
EACH 1. 000 60. 00
60. 00000 15. 500 930. 00
0055 630-80342 *Construction Traffic Sign (Panel Size B) 66. 000 32. 000
EACH 1. 000 60. 00
60. 00000 33. 000 1, 980. 00
0060 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 6. 000
EACH 0. 000 0. 00
60. 00000 6. 000 360. 00
0065 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
5, 800. 00000 2.000 11, 600. 00
0070 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 2.500
Type
yee) EACH 0. 000 0. 00
950. 00000 2.500 2,375.00
0075 630- 80360 *Drum Channel i zi ng Devi ce 240. 000 120. 000
EACH 0. 000 0. 00
17. 50000 120. 000 2,100. 00
0077 630- 80380 Traffic Cone 171. 000 75. 000
EACH 10. 500 79. 80
7.60000 85. 500 649. 80
0080 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 000
(Temporary) EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00



CONTI D C18955R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18955R- Bl D ESTI MATE RUN 06/ 20/ 2013
PRQIECT: BR0252- 422 ESTI MATE NO 0004 14:37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0085 700-70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 416. 000
HOUR 0. 000 0. 00
1. 00000 416. 000 416. 00
0105 700- 70034 F/ A Hotel Vouchers 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0110 700- 70035 F/ A Soundwal | Architectural Repairs 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0115 700- 70380 F/ A Erosi on Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0117 700- 70492 F/A Traf Qrl for Installation Added Item by CO #005 1.869 1.869
FA 0. 000 0. 00
10, 000. 00000 1. 869 18, 690. 00
0545 900- 00006 Added Item (Dollar)/ Cell Phone for CDOT Inspector 242. 000 242. 000
DOL 0. 000 0. 00
1. 00000 242.000 242.00
0550 900- 00014 Added Item (Lunmp Sum/ CMO 002 1. 000 0. 210
LS 0. 140 7,797.50
55, 696. 46000 0. 350 19, 493. 76
CAT 0200 CURRENT AMI $ 994, 944. 06 $ 20,572.30% 335, 052. 56



CONTI D C18955R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18955R- BI D ESTI MATE RUN 06/ 20/ 2013
PRQIECT: BRO252- 422 ESTI MATE NO 0004 14: 37: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 Structure |-17-GV

0125 202-00504 Renoval of Expansion Device 273. 000 273. 000
LF 0. 000 0. 00
116. 00000 273. 000 31, 668. 00
0130 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0. 00
0135 518-01004 Bri dge Expansion Device (0-4 Inch) 273. 000 273. 000
LF 0. 000 0. 00
215. 00000 273. 000 58, 695. 00
0136 900- 00005 Added Item (Day)/ WELDI NG CVD 002 7.000 7.000
DAY 0. 000 0. 00
704. 00000 7.000 4,928. 00
0137 900- 00005 Added Item (Day)/ ADDI TI ONAL CREW CMD OC2 14. 000 14. 000
DAY 0. 000 0. 00
739. 68000 14. 000 10, 355. 52
0140 601-03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
(e 0. 000 0. 00
585. 00000 0. 000 0. 00
0141 601-03041 Conc CL D (Bridge) (Spec) CMD 002 23.700 23.700
(e 0. 000 0. 00
1, 368. 99000 23.700 32, 445. 06
0145 602- 00020 Rei nforcing Steel (Epoxy Coated) 2,954. 000 2,954. 000
LB 0. 000 0. 00
2. 00000 2, 954. 000 5, 908. 00
CAT 0300 CURRENT AMI  $ 143,999.58 $ 0.00%  143,999.58

CAT NOO301 Structure |-17-DG

0150 202-00425 Renoval of Bridge Railing 303. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0155 606-01370 Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00

3, 450. 00000 0. 000 0. 00



CONTI D C18955R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18955R- BI D ESTI MATE RUN 06/ 20/ 2013
PRQJECT: BR0252- 422 ESTI MATE NO 0004 14:37: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 Structure |-17-DG
0160 606-01380 Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0165 606-11010 Bridge Rail Type 10R 303. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 43,925.00 $ 0.00% 0. 00
CAT NO0302 Structure |-17-HF
0170 202- 00504 Renoval of Expansion Device 164. 000 164. 000
LF 0. 000 0. 00
116. 00000 164. 000 19, 024. 00
0175 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0. 00
0180 518-01004 Bri dge Expansion Device (0-4 Inch) 164. 000 164. 000
LF 0. 000 0. 00
215. 00000 164. 000 35, 260. 00
0181 900-00005 Added Item (Day)/ WELDI NG CMO 002 6. 000 5. 500
DAY 0. 000 0. 00
704. 00000 5. 500 3,872.00
0182 900- 00005 Added Item (Day)/ ADDI TI ONAL CREW CMD 002 10. 000 9. 000
DAY 0. 000 0. 00
739. 68000 9. 000 6, 657.12
0185 601- 03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
585. 00000 0. 000 0. 00
0186 601-03041 Conc CL D (Bridge) (Spec) CMD 002 16. 500 15. 000
CcY 0. 000 0. 00
1, 368. 99000 15. 000 20, 534. 85
0190 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 901. 000 1, 901. 000
LB 0. 000 0. 00
2. 00000 1, 901. 000 3, 802. 00
CAT 0302 CURRENT AMI  $ 92,295.14 % 0.00% 89, 149. 97



CONTI D C18955R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18955R- BI D ESTI MATE RUN 06/ 20/ 2013
PRQIECT: BRO252- 422 ESTI MATE NO 0004 14: 37: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 Structure I-17-LU

0195 202- 00504 Renoval of Expansion Device 121. 000 0. 000
LF 121. 000 14, 036. 00
116. 00000 121. 000 14, 036. 00
0200 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0. 00
0205 518-01004 Bri dge Expansion Device (0-4 Inch) 121. 000 0. 000
LF 121. 000 26, 015. 00
215. 00000 121. 000 26, 015. 00
0205 MATERI AL ALLOMNCE Bri dge Expansion Device (0-4 inch) 120. 000
LF -120. 000 -10, 785. 60
89. 88000 0. 000 0. 00
0206 900- 00005 Added Item (Day)/ Wl ding CMO 002 8. 000 0. 000
DAY 6. 000 4,224.00
704. 00000 6. 000 4,224.00
0207 900- 00005 Added Item (Day)/ Added Crew CMO 002 9. 000 0. 000
DAY 8. 000 5,917. 44
739. 68000 8. 000 5,917. 44
0210 601- 03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
585. 00000 0. 000 0.00
0211 601-03041  Conc CL D (Bridge) (Spec) CMD 002 15. 900 0. 000
cY 12. 900 17, 659. 97
1, 368. 99000 12. 900 17, 659. 97
0215 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 262. 000 0. 000
LB 1, 262. 000 2,524.00
2.00000 1, 262. 000 2,524.00

CAT 0303 CURRENT AMI  $ 76,631.06 $ 59,590.81 % 70, 376. 41
CAT NOO304 Structure |-17-LT

0220 202- 00504 Renoval of Expansion Device 121. 000 80. 000
LF 41. 000 4, 756. 00
116. 00000 121. 000 14, 036. 00



CONTI D C18955R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18955R- BI D ESTI MATE RUN 06/ 20/ 2013
PRQIECT: BRO252- 422 ESTI MATE NO 0004 14: 37: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO304 Structure 1-17-LT

0225 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0.00
0230 518-01004 Bri dge Expansion Device (0-4 Inch) 121. 000 80. 000
LF 41. 000 8, 815. 00
215. 00000 121. 000 26, 015. 00
0230 MATERI AL ALLOMNCE Bri dge Expansion Device (0-4 Inch) 41. 000
LF -41. 000 -3,685.08
89. 88000 0. 000 0.00
0231 900- 00005 Added Item (Day)/ Wl ding CVD 002 8. 000 2.000
DAY 2.000 1, 408. 00
704. 00000 4.000 2, 816. 00
0232 900- 00005 Added Item (Day)/ Added Crew CMO 002 9. 000 4.000
DAY 2. 000 1,479. 36
739. 68000 6. 000 4,438. 08
0235 601- 03041 Concrete Cass D (Bridge) (Special) 7.600 0. 000
(e 0. 000 0. 00
585. 00000 0. 000 0.00
0236 601-03041 Conc CL D (Bridge) (Spec) CMD 002 16. 000 7. 600
cY 4. 100 5,612. 86
1, 368. 99000 11. 700 16, 017. 18
0240 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 325. 000 897. 000
LB 428. 000 856. 00
2. 00000 1, 325. 000 2, 650. 00

CAT 0304 CURRENT AMI  $ 81,339.96 $ 19,242.14 % 65, 972. 26
CAT NOO305 Structure I-17-LR

0245 202- 00504 Renoval of Expansion Device 122. 000 122. 000
LF 0. 000 0. 00
116. 00000 122. 000 14, 152. 00
0250 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00

42. 00000 0. 000 0. 00



CONTI D C18955R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18955R- BI D ESTI MATE RUN 06/ 20/ 2013
PRQIECT: BRO252- 422 ESTI MATE NO 0004 14: 37: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO305 Structure I-17-LR

0255 518-01004 Bri dge Expansion Device (0-4 Inch) 122. 000 122. 000
LF 0. 000 0. 00
215. 00000 122. 000 26, 230. 00
0255 MATERI AL ALLOMNCE Bri dge Expansion Device (0-4 Inch) 0. 000
LF 0. 000 0. 00
89. 88000 0. 000 0. 00
0256 900- 00005 Added Item (Day)/ Wl ding CVD 002 8. 000 5. 000
DAY 0. 000 0. 00
704. 00000 5. 000 3,520. 00
0257 900- 00005 Added Item (Day)/ Additional Crew CVD 002 9. 000 7.000
DAY 0. 000 0. 00
739. 68000 7.000 5,177.76
0260 601-03041 Concrete O ass D (Bridge) (Special) 11. 300 0. 000
(e 0. 000 0. 00
585. 00000 0. 000 0. 00
0261 601- 03041 Conc CL D (Bridge) (Spec) CMD 002 16. 200 11. 300
(e 0. 000 0. 00
1, 368. 99000 11. 300 15, 469. 59
0265 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 473. 000 1, 473. 000
LB 0. 000 0. 00
2. 00000 1, 473. 000 2,946. 00
CAT 0305 CURRENT AMI  $ 84, 405. 26 $ 0.00$ 67, 495. 35

CAT NOO306 Structure |-17-LS

0270 202- 00504 Renoval of Expansion Device 122. 000 0. 000
LF 30. 000 3, 480. 00
116. 00000 30. 000 3, 480. 00
0275 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0. 00
0280 518-01004 Bri dge Expansion Device (0-4 Inch) 122. 000 0. 000
LF 30. 000 6, 450. 00

215. 00000 30. 000 6, 450. 00



CONTI D C18955R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18955R- Bl D ESTI MATE RUN
PRQJECT: BR0252- 422 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO306 Structure |-17-LS

0280 MATERI AL ALLOMNCE Bri dge Expansion Device (0-4 Inch) 122. 000
LF -30. 000 -2,696. 40
89. 88000 92. 000 8, 268. 96
0281 900- 00005 Added Item (Day)/ Wl ding CMD 002 8. 000 0. 000
DAY 0. 000 0. 00
704. 00000 0. 000 0. 00
0282 900- 00005 Added Item (Day)/ Added Crew CMD 002 9. 000 0. 000
DAY 2. 000 1,479. 36
739. 68000 2. 000 1,479. 36
0285 601- 03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
Cy 0. 000 0.00
585. 00000 0. 000 0. 00
0286 601- 03041 Conc CL D (Bridge) (Spec) CMO 002 16. 200 0. 000
cY 3.000 4,106. 97
1, 368. 99000 3. 000 4, 106. 97
0290 602-00020 Rei nforcing Steel (Epoxy Coated) 732.000 0. 000
LB 313. 000 626. 00
2.00000 313. 000 626. 00

CAT 0306 CURRENT AMI  $ 76,312.76 $ 13,445.93 % 24,411. 29
CAT NOO307 Structure K-18-FB

0295 700- 70036 Forced Accounts Eagl eRi dge Repairs (K-18-FB) 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI $ 200, 000. 00 $ 0.00% 0. 00

CAT NOO308 Structure |-17-JA

0300 210-00410 Modi fy Bridge Expansion Device 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0.00
CAT 0308 CURRENT AMI  $ 15, 000. 00 $ 0.00$ 0.00

CAT NOO309 Structure 1-17-JC

0301 202-00240 Rem Asphalt Mat (Pl aning) Added by CO #005 3,691. 000 3, 691. 000
SY 0. 000 0. 00
6. 50000 3,691. 000 23,991. 50



CONTI D C18955R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18955R- BI D ESTI MATE RUN 06/ 20/ 2013
PRQIECT: BRO252- 422 ESTI MATE NO 0004 14: 37: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO309 Structure 1-17-JC

0305 202- 00504 Renoval of Expansion Device 133. 000 0. 000
LF 0. 000 0. 00
116. 00000 0. 000 0. 00
0306 403-00720 HVA (Patching) (Asph) Added by CO #005 0. 000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0. 00
0307 403- 34851 HVA (G SX) (100) (PG 64-28) Added by CO #005 315. 610 315. 610
TON 0. 000 0. 00
130. 00000 315. 610 41, 029. 30
0310 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0. 00
0315 518-01004 Bri dge Expansion Device (0-4 Inch) 133. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0315 MATERI AL ALLOMNCE Bri dge Expansion Device (0-4 Inch) 133. 000
LF 0. 000 0. 00
89. 88000 133. 000 11, 954. 04
0316 900- 00005 Added Item (Day)/ Wl ding CVD 002 6. 000 0. 000
DAY 0. 000 0. 00
704. 00000 0. 000 0. 00
0320 601- 03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
(% 0. 000 0. 00
585. 00000 0. 000 0. 00
0321 601-03041 Conc CL D (Bridge) (Spec) CMD 002 10. 700 0. 000
(9 0. 000 0. 00
1, 368. 99000 0. 000 0. 00
0322 900- 00005 Added Item (Day)/ Added Crew CMO 002 9. 000 0. 000
DAY 0. 000 0. 00

739. 68000 0. 000 0. 00



CONTI D C18955R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18955R- BI D ESTI MATE RUN 06/ 20/ 2013
PRQIECT: BRO252- 422 ESTI MATE NO 0004 14: 37: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO309 Structure 1-17-JC

0325 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 061. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0309 CURRENT AMI  $ 136,695.11 $ 0.00% 76,974.84

CAT NOO310 Structure I-17-JL

0330 202-00504 Renoval of Expansion Device 116. 000 0. 000
LF 0. 000 0. 00
116. 00000 0. 000 0. 00
0331 202- 00240 Rem Asphalt Mat (Pl ani ng) Added by CO #005 2, 766. 000 2,766. 000
Sy 0. 000 0. 00
6. 50000 2, 766. 000 17, 979. 00
0333 403- 00720 HVA (Pat ching) (Asph) Added by CO #005 0. 000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0. 00
0334 403- 34851 HVA (G SX) (100) (PG 64-28) Added by CO #005 276. 070 276. 070
TON 0. 000 0. 00
130. 00000 276. 070 35, 889. 10
0335 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0. 00
0340 518-01004 Bri dge Expansion Device (0-4 Inch) 111. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0340 MATERI AL ALLOMNCE Bri dge Expansi on Device (0-4 Inch) 111. 000
LF 0. 000 0.00
89. 88000 111. 000 9, 976. 68
0341 900- 00005 Added Item (Day)/ Welding CMO 002 6. 000 0. 000
DAY 0. 000 0.00
704. 00000 0. 000 0. 00
0342 900- 00005 Added Item (Day)/ Added Crew CMD 002 9. 000 0. 000
DAY 0. 000 0.00

739. 68000 0. 000 0. 00



CONTI D C18955R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18955R- BI D ESTI MATE RUN 06/ 20/ 2013
PRQIECT: BRO252- 422 ESTI MATE NO 0004 14: 37: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO310 Structure I-17-JL

0345 601- 03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
Cy 0. 000 0. 00
585. 00000 0. 000 0. 00
0346 601- 03041 Conc CL D (Bridge) (Spec) CMO 002 9. 000 0. 000
Cy 0. 000 0. 00
1, 368. 99000 0. 000 0. 00
0350 602-00020 Rei nforcing Steel (Epoxy Coated) 939. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
CAT 0310 CURRENT AMI  $ 116, 269.13 $ 0.00$ 63, 844.78

CAT NOO311 Structure 1-17-JD

0351 202- 00240 Rem Asphalt Mat (Pl aning) Added by CO #005 2, 280. 000 2,280. 000
Sy 0. 000 0. 00
6. 50000 2, 280. 000 14, 820. 00
0352 403- 00720 HVA (Patching) (Asph) Added by CO #005 0. 000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0. 00
0353 403- 34851 HVA (G SX) (100) (PG 64-28) Added by CO #005 162. 540 162. 540
TON 0. 000 0. 00
130. 00000 162. 540 21, 130. 20
0355 202- 00504 Renoval of Expansion Device 111. 000 0. 000
LF 0. 000 0. 00
116. 00000 0. 000 0. 00
0360 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0. 00
0365 518-01004 Bri dge Expansion Device (0-4 Inch) 116. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0365 MATERI AL ALLOMNCE Bri dge Expansion Device (0-4 Inch) 116. 000
LF 0. 000 0. 00

89. 88000 116. 000 10, 426. 08



CONTI D C18955R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 18955R- BI D ESTI MATE RUN 06/ 20/ 2013
PRQIECT: BRO252- 422 ESTI MATE NO 0004 14: 37: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO311 Structure 1-17-JD

0366 900- 00005 Added Item (Day)/ Welding CMD 002 6. 000 0. 000
DAY 0. 000 0. 00
704. 00000 0. 000 0. 00
0367 900- 00005 Added Item (Day)/ Added Crew CMD 002 9. 000 0. 000
DAY 0. 000 0. 00
739. 68000 0. 000 0. 00
0370 601-03041 Concrete Class D (Bridge) (Special) 0. 000 0. 000
Cy 0. 000 0. 00
585. 00000 0. 000 0. 00
0371 601- 03041 Conc CL D (Bridge) (Spec) CMO 002 9. 300 0. 000
Cy 0. 000 0. 00
1, 368. 99000 0. 000 0. 00
0375 602-00020 Rei nforcing Steel (Epoxy Coated) 887. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
CAT 0311 CURRENT AMI  $ 99,152.93 % 0.00$ 46, 376. 28

CAT NOO312 Structure |-17-JM

0376 202-00240 Rem Asphalt Mat (Pl aning) Added by CO #005 371. 000 371. 000
SY 0. 000 0. 00
6. 50000 371. 000 2,411.50
0377 202-00241  Remof Asph Mat (Pl aning)(Spec) Added by CO #005 13. 000 13. 000
CY 0. 000 0. 00
1, 836. 00000 13. 000 23, 868. 00
0378 202- 00450 Rem Port Present Str (1) Added by CO #005 0. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0379 202- 00453 Rem Port Present Str (2) Added by CO #005 0. 000 0. 000
SY 0. 000 0. 00
225. 00000 0. 000 0. 00
0380 202- 00504 Renoval of Expansion Device 111. 000 0. 000
LF 0. 000 0. 00

116. 00000 0. 000 0. 00



CONTI D C18955R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 18955R- BI D ESTI MATE RUN 06/ 20/ 2013
PRQIECT: BRO252- 422 ESTI MATE NO 0004 14: 37: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO312 Structure |-17-JM

0381 403-00720 HVA (Patching) (Asph) Added by CO #005 16. 960 16. 960
TON 0. 000 0. 00
350. 00000 16. 960 5, 936. 00
0382 403- 34851 HVA (G SX) (100) (PG 64-28) Added by CO #005 288. 650 288. 650
TON 0. 000 0. 00
130. 00000 288. 650 37,524. 50
0385 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0.00
0387 515-00120 Wat er proof i ng (Menbrane) Added by CO #005 1, 873. 000 1, 873. 000
Sy 0. 000 0. 00
16. 50000 1, 873. 000 30, 904. 50
0390 518-01004 Bri dge Expansion Device (0-4 Inch) 111. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0.00
0390 MATERI AL ALLOMNCE Bri dge Expansion Device (0-4 Inch) 111. 000
LF 0. 000 0. 00
89. 88000 111. 000 9, 976. 68
0391 900- 00005 Added Item (Day)/ Wl ding CVD 002 6. 000 0. 000
DAY 0. 000 0. 00
704. 00000 0. 000 0.00
0392 900- 00005 Added Item (Day)/ Added Crew CMO 002 9. 000 0. 000
DAY 0. 000 0. 00
739. 68000 0. 000 0.00
0395 601- 03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
(9 0. 000 0. 00
585. 00000 0. 000 0.00
0396 601-03041 Conc CL D (Bridge) (Spec) CMD 002 8. 900 0. 000
(9 0. 000 0. 00

1, 368. 99000 0. 000 0. 00



CONTI D C18955R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 18955R- BI D ESTI MATE RUN 06/ 20/ 2013
PRQIECT: BRO252- 422 ESTI MATE NO 0004 14: 37: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO312 Structure |-17-JM

0400 602-00020 Rei nforcing Steel (Epoxy Coated) 897. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0.00
CAT 0312 CURRENT AMI  $ 162, 244.63 $ 0.00$ 110, 621. 18

CAT NOO313 Structure 1-17-1X

0405 202- 00504 Renoval of Expansion Device 118. 000 0. 000
LF 0. 000 0. 00
116. 00000 0. 000 0. 00
0406 202- 00240 Rem Asphalt Mat (Pl ani ng) Added |tem by CO #005 2, 136. 000 2,136. 000
Sy 0. 000 0. 00
6. 50000 2, 136. 000 13, 884. 00
0408 403- 00720 HVA (Pat ching) (Asph) Added by CO #005 0. 000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0. 00
0409 403- 34851 HVA (G SX) (100) (PG 64-28) Added by CO #005 139. 000 139. 000
TON 0. 000 0. 00
130. 00000 139. 000 18, 070. 00
0410 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0. 00
0415 518-01004 Bri dge Expansion Device (0-4 Inch) 118. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0415 MATERI AL ALLOMNCE Bri dge Expansi on Device (0-4 Inch) 118. 000
LF 0. 000 0. 00
89. 88000 118. 000 10, 605. 84
0416 900- 00005 Added Item (Day)/ Welding CMO 002 6. 000 0. 000
DAY 0. 000 0.00
704. 00000 0. 000 0. 00
0417 900- 00005 Added Item (Day)/ Added Crew CMD 002 9. 000 0. 000
DAY 0. 000 0.00

739. 68000 0. 000 0. 00



CONTI D C18955R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 18955R- BI D ESTI MATE RUN 06/ 20/ 2013
PRQIECT: BRO252- 422 ESTI MATE NO 0004 14: 37: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO313 Structure 1-17-1X

0420 601-03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
Cy 0. 000 0. 00
585. 00000 0. 000 0. 00
0421 601- 03041 Conc CL D (Bridge) (Spec) CMO 002 9. 700 0. 000
Cy 0. 000 0. 00
1, 368. 99000 0. 000 0. 00
0425 602-00020 Rei nforcing Steel (Epoxy Coated) 961. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
CAT 0313 CURRENT AMI  $ 97,094.32 % 0.00$ 42, 559. 84

CAT NOO314 Structure I-17-1Y

0430 202- 00504 Renoval of Expansion Device 118. 000 0. 000
LF 0. 000 0. 00
116. 00000 0. 000 0. 00
0431 202- 00240 Rem Asphal t Mat (Pl aning) Added by CO #005 1, 624. 000 1, 624.000
Sy 0. 000 0. 00
6. 50000 1, 624. 000 10, 556. 00
0433 403-00720 HVA (Patching) (Asph) Added by CO #005 0. 000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0. 00
0434 403- 34851 HVA (G SX) (100) (PG 64-28) Added by CO #005 152. 340 152. 340
TON 0. 000 0. 00
130. 00000 152. 340 19, 804. 20
0435 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0. 00
0440 518-01004 Bri dge Expansion Device (0-4 Inch) 118. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0440 MATERI AL ALLOMNCE Bri dge Expansion Device (0-4 Inch) 118. 000
LF 0. 000 0. 00

89. 88000 118. 000 10, 605. 84
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PON: 18955R- BI D ESTI MATE RUN 06/ 20/ 2013
PRQIECT: BRO252- 422 ESTI MATE NO 0004 14: 37: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO314 Structure I-17-1Y

0441 900- 00005 Added Item (Day)/ Welding CMD 002 6. 000 0. 000
DAY 0. 000 0. 00
704. 00000 0. 000 0. 00
0442 900- 00005 Added Item (Day)/ Added Crew CMD 002 9. 000 0. 000
DAY 0. 000 0. 00
739. 68000 0. 000 0. 00
0445 601- 03041 Concrete Class D (Bridge) (Special) 0. 000 0. 000
Cy 0. 000 0. 00
585. 00000 0. 000 0. 00
0446 601- 03041 Conc CL D (Bridge) (Spec) CMO 002 9. 700 0. 000
Cy 0. 000 0. 00
1, 368. 99000 0. 000 0. 00
0450 602-00020 Rei nforcing Steel (Epoxy Coated) 961. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
CAT 0314 CURRENT AMI  $ 95,500.52 $ 0.00$ 40, 966. 04

CAT NOO315 Structure 1-17-1Z

0455 206- 00000 Structure Excavation 10. 000 0. 000
CY 0. 000 0. 00
115. 00000 0. 000 0. 00
0460 206- 00100 Structure Backfill (dass 1) 8. 000 0. 000
CY 0. 000 0. 00
280. 00000 0. 000 0. 00
0465 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0. 00
0466 509- 08120 Tenporary Bridge Deck CMO 002 432. 000 0. 000
SF 0. 000 0. 00
143. 11000 0. 000 0. 00
0470 518-01004 Bri dge Expansion Device (0-4 Inch) 60. 000 0. 000
LF 0. 000 0. 00

215. 00000 0. 000 0. 00
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PCN: 18955R- Bl D ESTI MATE RUN
PRQJECT: BR0252- 422 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO315 Structure 1-17-1Z

0470 MATERI AL ALLOMNCE Bri dge Expansion Device (0-4 Inch) 60. 000
LF 0. 000 0. 00
89. 88000 60. 000 5,392. 80
0475 601- 03041 Concrete Cass D (Bridge) (Special) 5. 700 0. 000
Cy 0. 000 0.00
585. 00000 0. 000 0. 00
0480 602-00020 Rei nforcing Steel (Epoxy Coated) 857. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
CAT 0315 CURRENT AMI  $ 83,162.02 % 0.00% 5,392.80

CAT NOO316 Structure 1-17-JG

0485 202- 00504 Renoval of Expansion Device 42. 400 0. 000
LF 0. 000 0. 00
116. 00000 0. 000 0.00
0490 509- 08100 Provi de Tenporary Support 1. 000 0. 000
LS 0. 000 0. 00
3, 600. 00000 0. 000 0.00
0495 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
42.00000 0. 000 0.00
0496 509- 08120 Tenporary Bridge Deck CMO 002 336. 000 0. 000
SF 0. 000 0. 00
143. 11000 0. 000 0.00
0500 518-01009 Bri dge Expansion Device (0-9 Inch) 42. 400 0. 000
LF 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0500 MATERI AL ALLOMNCE Bri dge Expansion Joint (0 -9 Inch) 0. 000
LF 42.000 28, 938. 00
689. 00000 42.000 28, 938. 00
0505 601- 03041 Concrete Cass D (Bridge) (Special) 5. 300 0. 000
Cy 0. 000 0.00

585. 00000 0. 000 0. 00



CONTI D C18955R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 18955R- Bl D ESTI MATE RUN 06/ 20/ 2013
PRQJECT: BR0252- 422 ESTI MATE NO 0004 14:37: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO316 Structure 1-17-JG
0510 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 500. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
CAT 0316 CURRENT AMI  $ 130, 543.86 $ 28,938.00 % 28, 938. 00
CAT NOO317 Structure |-17-KB
0515 202- 00504 Renoval of Expansion Device 42. 400 0. 000
LF 0. 000 0. 00
116. 00000 0. 000 0. 00
0520 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0. 00
0521 509-08120 Tenporary Bridge Deck CMD 002 336. 000 0. 000
SF 0. 000 0. 00
143. 11000 0. 000 0. 00
0525 518-01009 Bri dge Expansion Device (0-9 Inch) 42. 400 0. 000
LF 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0525 MATERI AL ALLOMNCE Bri dge Expansion Device (0 - 9 Inch) 0. 000
LF 42.000 28, 938. 00
689. 00000 42.000 28, 938. 00
0530 601-03041 Concrete Cass D (Bridge) (Special) 4. 800 0. 000
CcY 0. 000 0. 00
585. 00000 0. 000 0. 00
0535 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 500. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
CAT 0317 CURRENT AMI  $ 126, 651.36 $ 28,938.00 % 28, 938. 00
CAT NO0400 Construction Engineering Bid Itens
0540 620-00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
640. 00000 3. 000 1, 920. 00
CAT 0400 CURRENT AMI  $ 1,920.00 $ 0.00$ 1, 920. 00
PRQJIECT TOTAL CURRENT AMI $ 2,858,086.70$ 170, 727.18 $ 1,242,989. 18




